

FERGUSON COMMISSION WORK OVERVIEW AT A GLANCE (APRIL – DECEMBER)

	April	May	June	July	August	Sept	Oct-Dec
Official FC Meetings	National Model: Racial Equity & Reconciliation Mid-Way Report	Health Policy & Disparity Focus Review additional models for consideration from working groups	Highlight National Models Working group recommendations prioritized as most urgent for final Governor's report (call to action framework)	Highlight National Models Present translation strategy for consideration	Approval of translation strategy Approval of Governor's Report draft	Last Commission Meeting Presentation to Governor	---
Working Groups	Officially approve updated timeline for working group structures Finalize all working group's subtopic areas for model development	Finalize all recommendations or additional calls to action Submit additional models for development Finalize Governor's Report design	All recommendations due for ALL working groups All models due for ALL working groups	Initial Governor's Report draft due	Governor's Report draft to printer	---	---
Public Engagement	Input on working groups and Commission special topics	Input on working groups and Commission special topics Identify form of consistent Youth Engagement	Prioritizing working group recommendations Vetting report design with national community, business and legislators	Prioritizing working group recommendations	Launching preliminary content in Governor's Report	---	---
Translation	Kick-off translation development	Preliminary thoughts on funding strategy	Translation framework draft	Translation framework complete Vetting translation strategy with community and with full Commission Funding strategy confirmed	Fundraising for translation strategy Partners to continue evaluation of the Commission's work 1y, 5y and 25 y confirmed	Translation announced and continues	Translation transition completes
Data & Policy Analysis	Support requests for model development across working groups Support identifying model format	Launch root cause analysis leveraging existing community input Design format for long-term evaluation Metrics for internal evaluation confirmed	Complete root cause analysis Support requests for model development across working groups Community Readiness Assessment Baseline	Support with report writing and supplemental policy support	Evaluation of Commission and Community Engagement	Community Readiness Assessment Follow-up	---
Media & Community Engagement	Content engagement and narrative strategy team on-boarding Design of narrative framework Media and community outreach based in working group product	Confirm policy of translation Confirm narrative framework Content and narrative engagement in support of working group learnings and priority areas Strategic community and media outreach w/ presentations and learnings	Confirming translation for all working group recommendations and models Content and narrative engagement in support of working group recommendations, models and priority areas Recommendation input strategy	Content and narrative engagement in support of preliminary report, translation Strategic community and media outreach w/ data and key concepts in support of models	Support translation Launch dynamic report for local & national media/communities	Support translation Continues the dissemination of dynamic report	---